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Pompton Lake Dredging

Community Update
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EPA CLEANUP ACTIVITIES

Basic Site Information—2018

The scope of work in 2018 involves
placement of the eco-layer in the
Island Area and the ABD as well as
site restoration. Hydraulic dredging,
processing and off-site disposal of
sediment containing mainly mercury
and lead in a 36-acre area within
Pompton Lake called the Acid
Brook Delta (ABD) is complete.
The work will be performed by The
Chemours Company FC, LLC.,
through its contractor, Sevenson
Environmental Services with EPA/
NJDEP oversight.

Further information/contacts:

Borough of Pompton Lakes
http://www.pomptonlakesgov.com

EPA Remedial Project Manager
Perry Katz

(212) 637-4426
katz.ira-perry@epa.gov

EPA Community Involvement
Coordinator

Pat Seppi
(646) 369-0068

seppi.pat@epa.gov

EPA continues its presence at
Borough Hall Thursdays from
10a.m. till 4p.m.

EPA’s 81st update is to inform the community of the progress of activities
related to the dredging performed on the 36-acre portion of the Pompton
Lake Study Area known as the Acid Brook Delta (ABD).

Activities performed (week of May 14th):

¢ Continued mechanical and hydraulic placement of the eco-layer (i.e.
sand) material in the ABD.

¢ Performed work associated with eco-layer placement and restoration at
Island Area.

¢ Lake turbidity/ perimeter air (dust) monitoring continues for eco-layer
placement/restoration — monitoring data posted at
www.pomptonlakesworks.com/pompton-lake-project/environmental-
monitoring.

Activities scheduled (week of May 21st):

¢ Complete placement of ecological layer (4-inch lift) via hydraulic
means within the ABD.

+ Continue placement of eco-layer material (4-inch lift) via mechanical
means in ABD

+ Initiate activities associated with demobilization of hydraulic equip-
ment used during eco-layer placement in ABD

+ Initiate activities associated with restoration along the shoreline near
the school

¢ Continue eco-layer placement and restoration activities at Island Area

+ Receive trucks for delivery of material (eco-layer, backfill, top soil) on
a daily basis

+ Continue routine inspection of site work areas per approved permits
and for safety purposes.

¢ Continue lake turbidity/perimeter air (dust) monitoring.

Notes:

THERE WILL BE WORK ON SATURDAY, MAY 19TH FROM
8 a.m. TILL 5§ p.m. WORK WILL INVOLVE EQUIPMENT
MAINTENANCE. GATES WILL BE CLOSED WHEN POSSIBLE.

THE PROGRESS OF THE ECO-LAYER PLACEMENT IS POSTED
ON THE AFOREMENTIONED WEBSITE IN A FORMAT SIMI-
LAR TO THE DEPICTION OF THE DREDGING PROGRESS.

PHOTOS: THE FIRST PHOTO SHOWS MECHANICAL PLACE-
MENT OF THE ECO-LAYER AT THE ISLAND AREA. THE SEC-
OND PHOTO SHOWS RESTORATION ACTIVITIES BEGINNING
AT THE ISLAND AREA.







